1-6064A, B & C/1-5879 Design-Build Procurement Timeline

1-95 widening and pavement rehabilitation from |-74 (Exit 13) to south of US 301 (Exit 22) and 1-95/ SR 1536

June 9, 2021

RFQ Advertisement

October 1, 2020

Statement of Qualifications due from Design-Build Teams

October 29, 2020

Department Announces Short-listed Teams

November 13, 2020

Department Issues | ndustry Draft RFP to Short-listed Teams

November 19, 2020

Department Holds Statement of Qualifications Debriefs

Week of December 7, 2020

First Meeting with Short-listed Teams

December 8, 2020

Balfour Beatty Infrastructure, Inc. 9:00 a.m.
Branch - Sloan JV 10:15a.m.

Flatiron - United JV 11:30 a.m.

The Lane Construction Corp. 1:45p.m.

Department | ssues Second Industry Draft RFP to Short-listed Teams

January 7, 2021

Second M eeting with Short-listed Teams

January 20, 2021

Balfour Beatty Infrastructure, Inc. 9:00 a.m.
Branch - Sloan JV 10:15a.m.

Flatiron - United JV 11:30 a.m.

The Lane Construction Corp. 1:45p.m.

Hydraulic & Geotechnical Meeting with Short-listed Teams

January 28, 2021

Balfour Beatty Infrastructure, Inc. 9:00 a.m.
Branch - Sloan JV 10:15a.m.

Flatiron - United JV 11:30 a.m.

The Lane Construction Corp. 1:45p.m.

Department | ssues Final RFP to Short-listed Teams

February 10, 2021

Third Meeting with Short-listed Teams TBD
Balfour Beatty Infrastructure, Inc. 9:00 a.m.
Branch - Soan JV 10:15a.m.
Flatiron - United JV 11:30 a.m.
The Lane Construction Corp. 1:45 p.m.

Technical Proposals and Fuel Usage Factor Chart / Estimate of Quantities Due

August 31, 2021

Sealed Price Proposals Due

September 14, 2021

Technical Presentations by Short-listed Teams

September 15, 2021

Balfour Beatty Infrastructure, Inc. 8:30 a.m.
Branch - Sloan JV 10:30 a.m.

Flatiron - United JV 1:00 p.m.

The Lane Construction Corp. 3:00 p.m.

Open Price Proposals

September 21, 2021

Department Holds Technical Proposal Debriefs (Pending Contract Execution)

Week of October 18, 2021

NOTE: All dates are approximate and subject to change.




